## Ministry of Health low rise lift installation with Contractor only. No Consultant. **Enable New Zealand** Referral - Review - Review Finance received - Approval - Approve During build Contractor Include lift install in quote and margin for PO received Quote for site Ready for management. **Build start** Completion Account works only Arrange build install Separate out lift cost and freight. cc in ENZ cc in ENZ cc in ENZ Notified of Deliver and Provide quote to: install date Account install lift Supply, freight and install (itemised) Supplier Notified of PO received - Provide site works and install documents start and - Include required lead time for install install date Notified (if known) ready It is not the intention of this document to provide an end to end process map for the managing of Ministry of Health modifications Notes This document is a guideline for parties involved in the process of completing a modification with the inclusion of installing a low rise lift Any questions around the process should be directed to Enable New Zealand at moh.processing@enable.co.nz